MHHS POAP


2022
2023
2024
2025
M A M J J A S O N D J F M A M J J A S O N D Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Programme Milestones
M5 Physical Design Baseline
M6 Code Change and Detailed Design
M8 Code Changes Delivered
M9 Systems Integration Testing starts
M10 Central systems ready for migration
M11/M12 migration start
M14 one-way gate
M15/M16 Transition Complete
REC Drafting
Assessment of Design Baseline
Code Drafting
Release Management
Code Change 1 (M11) / 2 (M12)
Code Change 3 (M14)
Code Change 4 (M15/M16)
Service Provider Readiness
Service Provider Impact Assessments and Change Requests
Design and Build
Testing
Operational Readiness
Performance Assurance Requirements
EMAR Updates
Enduring Operating Model
Programme Engagement
Design Working Groups
Level 3 Governance Groups
Stakeholder Engagement
RECCo Website and Newsletter
Release Comms and Engagement Plan
=Baseline Slippage
=Critical Path
=L1
=L2
Green = On Track
Amber = At Risk or Late
Red = Late Critical Path / Missed
Blue = Complete